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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  DR0703 
PROJECT TITLE  ADDITIONAL FLOW MONITORS 
PROJECT STATUS  INSTALLATION 
PROJECT MANAGER  SHASHI KUMAR 
CONSULTANT 
CONTRACTOR 
BUDGET  $125,000 

PROJECT DESCRIPTION 

Installation  of  additional  flow  monitoring  stations  and  appurtenant 
devices  in  the  City's  watersheds,  and  enhancements  to  the  existing 
system. 
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CONSTRUCTION 

EQUIPMENT  11/06 – 10/07 
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